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I-880 North Safety and Operational Improvements 
Alameda CTC PN 410.0 

Project Sponsor: 

Alameda County Transportation Commission 

Alameda CTC Project Contact: 
Matt Todd 
Alameda CTC Project Manager 
(510) 208-7420 

Project Description: 

 

This project proposes to construct operational and safety 
improvements on Interstate 880 at the existing overcrossings 
of 29P

th
P Avenue and 23P

rd
P Avenue in the City of Oakland.  

Improvements include replacing three (3) freeway 
overcrossing structures and improvements to the northbound 
on and off ramps, as well as the freeway mainline.  The Final 
Project Report (PR) and Environmental Document (ED) were 
approved by Caltrans in April 2010.  A consultant team has 
been selected to prepare the civil and structural design 
packages for the project.  The design effort is contracted 
through the 35 percent PS&E milestone.   
 
This project is funded with $73 million from the Trade Corridor 
Improvements Fund (TCIF) of the Highway Safety, Traffic 
Reduction, Air Quality, and Port Security Bond Act of 2006, 
approved by the voters as Proposition 1B November 2006.  
The current estimated total project cost is approximately $100 
million.   

Project Status: 
A consultant team is preparing the civil and structural design  
packages. 
 

Recent Activities: 
 A project delivery strategy has been discussed with the  
       City of Oakland, the City of Alameda and Caltrans.   
       Project scope has been agreed on by all parties.   
 

 
Upcoming Activities: 
 Bridge Type Selection Meeting – February 2011 
 Bridge Type Selection Approval – February 2011 
 35% PS&E Submittal  to Caltrans – February 2011 
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Project Issues: 

Issue Action Plan 
Project location is an area with atypical ROW and 
Utility constraints, project delivery schedule may be 
affected. 

This project involves the complex acquisition of right-of-
way parcels and potential relocation of major utilities that 
may require protracted negotiations with property owners 
and utility companies.  These long-lead time project 
activities pose major risks to project schedule, and could 
put obtaining the state funds in jeopardy; the project must 
be awarded by December 31, 2013.  Alameda CTC will 
perform a construction packaging / staging plan 
evaluation which may offer “early” delivery opportunities. 

Project funding shortfall due to Project and 
Environmental Approval requirements for additional 
outreach and scope to finalize. 

Additional funding was approved by the Board in 
December to fund completion of final design and Right of 
Way (ROW) acquisition activities.  A plan to address the 
remaining shortfall is under consideration. 
 

Coordination with Caltrans proposed rehabilitation 
work. 

Alameda CTC Staff will meet with Caltrans to discuss 
how to coordinate design features of new structures and 
proposed rehabilitation of I-880 under the new structures 
to ensure efficient and cost effective design. 

 
 

 
Project Cost/Funding  

Cost Estimate by Phase*  Funding* 
Planning / Scoping $ 5,587,167  MTC: RM2 $ 10,000,000
PS&E/Design $ 8,335,000  ACTIA Measure B1 $ 750,000
Right of Way  $ 5,230,000  Caltrans: STIP $ 2,000,000
Utilities  $ 870,000  Caltrans: SHOPP $ 10,000,000
Construction Support $ 9,400,000  Caltrans: Fed Others $ 1,787,000
Construction Capital $ 69,780,000  CMA-TIP $ 873,000
Other  835,000  I-Bond: TCIF $ 73,000,000
   TBD $ 1,627,167
Total Expenditures: $ 100,037,167  Total Revenues: $ 100,037,167

* Based on the Alameda CTC January 2011 Funding Plan 

 
 

Project Schedule by Phase  

Project Phase Schedule 2006 2007 2008 2009 2010 2011 2012 2013 2014 

PE/Environmental 11/07 - 04/10          

Final Design (PS&E) 04/10 - 03/12          

Right-of-Way 05/10 - 02/12          

Construction 10/12 - 10/14          

 


